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ESTIMATE RUN 12/01/2004

ESTIMATE SUMMARY 16:46:40

CONTID: C14549 ESTIMATE NO: 0004 PROG 2002

PCN: 14549-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH-86, Elbert Co - Phse II PERCENT TIME:

PROJECT NO: STA 086A-040

SH-86, Elbert Co - Phse II

NAME OF ROAD: 86

PROJECT COUNTIES: ELBERT

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 12/01/2004 DATE TIME STARTED 07/29/2004

2635 DELTA DRIVE DATE LET 07/01/2004 DATE WORK BEGAN 08/04/2004

DATE AWARDED 07/08/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/27/2004 DATE ACCEPTED

COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 07/29/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,141,142.34 PARTICIPATING $ $ 265,980.63

AWARD PROJECT AMT: 2,716,510.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,308.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.00

65.0 TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

59.85%

1,261,192.37

265,980.63

265,980.63

263,672.23

$

$

$

$

1,879,949.97

0.00

1,879,949.97

0.00

1,879,949.97

-11,563.23

0.00

1,868,386.74

0.00

AMOUNT DUE 1,868,386.74 263,672.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 263,672.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14549-BID ESTIMATE RUN 12/01/2004

PROJECT: STA 086A-040 ESTIMATE NO: 0004 16:46:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 3.000 0.000

EACH 0.000 0.00

417.00000 0.000 0.00

202-00033

0010 *REMOVAL OF PIPE 4.000 4.000

LF 0.000 0.00

99.00000 4.000 396.00

202-00035

0015 *REMOVAL OF DELINEATOR 121.000 101.000

EACH 0.000 0.00

10.00000 101.000 1,010.00

202-00090

0020 *REMOVAL OF PAVEMENT MARKING 1,000.000 0.000

SF 0.000 0.00

1.20000 0.000 0.00

202-00250

0025 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

202-00500

0030 REMOVAL OF GROUND SIGN 36.000 20.000

EACH 0.000 0.00

26.00000 20.000 520.00

202-00810

0035 REMOVAL OF FENCE 30,284.000 23,330.000

LF 0.000 0.00

0.20000 23,330.000 4,666.00

202-01000

0040 *REMOVAL OF GUARDRAIL TYPE 3 845.000 621.000

LF 0.000 0.00

2.75000 621.000 1,707.75

202-01130

0045 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

250.00000 2.000 500.00

202-01300

0050 *PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

856.00000 0.000 0.00

202-04001

0055 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 29,323.000 20,001.000

CY 4,017.000 30,930.90

7.70000 24,018.000 184,938.60

203-00060
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PCN: 14549-BID ESTIMATE RUN 12/01/2004

PROJECT: STA 086A-040 ESTIMATE NO: 0004 16:46:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MUCK EXCAVATION 2,170.000 2,170.000

CY 0.000 0.00

8.35000 2,170.000 18,119.50

203-00100

0065 *BLADING 91.500 89.000

HOUR 2.500 285.00

114.00000 91.500 10,431.00

203-01500

0066 POTHOLING 29.500 29.500

HOUR 0.000 0.00

160.00000 29.500 4,720.00

203-01597

0070 *EROSION LOG (12 INCH) 100.000 100.000

LF 0.000 0.00

7.50000 100.000 750.00

208-00002

0075 *EROSION BALES (WEED FREE) 99.000 26.000

EACH 0.000 0.00

17.00000 26.000 442.00

208-00011

0080 *SILT FENCE 266.000 191.000

LF 75.000 296.25

3.95000 266.000 1,050.70

208-00020

0085 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

626.00000 1.000 626.00

208-00045

0090 *STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 2.000 2,086.00

1,043.00000 2.000 2,086.00

208-00070

0095 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.200 1,042.80

5,214.00000 0.200 1,042.80

208-00100

0100 *EROSION CONTROL SUPERVISOR 1.000 0.300

L S 0.100 417.10

4,171.00000 0.400 1,668.40

208-00200

0105 RESET MAILBOX STRUCTURE 4.000 0.000

EACH 2.000 522.00

261.00000 2.000 522.00

210-00010
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PCN: 14549-BID ESTIMATE RUN 12/01/2004

PROJECT: STA 086A-040 ESTIMATE NO: 0004 16:46:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 RESET MAILBOX STRUCTURE (TYPE 1) 9.000 0.000

EACH 0.000 0.00

287.00000 0.000 0.00

210-00011

0115 RESET GROUND SIGN 7.000 7.000

EACH 0.000 0.00

381.00000 7.000 2,667.00

210-00810

0120 RESET GATE 1.000 0.000

EACH 0.000 0.00

215.00000 0.000 0.00

210-01011

0125 *SEEDING (NATIVE) 10.000 0.000

ACRE 0.000 0.00

391.00000 0.000 0.00

212-00006

0130 *SOIL PREPARATION (SPECIAL) 10.000 0.000

ACRE 0.000 0.00

2,790.00000 0.000 0.00

212-00047

0135 *MULCHING (WEED FREE HAY) 10.000 0.000

ACRE 0.000 0.00

365.00000 0.000 0.00

213-00002

0140 *MULCH TACKIFIER 2,000.000 0.000

LB 0.000 0.00

1.55000 0.000 0.00

213-00061

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) 50.000 0.000

SY 0.000 0.00

4.95000 0.000 0.00

216-00041

0150 *AGGREGATE BASE COURSE (SPECIAL) 29,847.000 25,071.000

TON 1,791.000 28,029.15

15.65000 26,862.000 420,390.30

304-09014

0155 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 193.380 193.380

TON 0.000 0.00

69.00000 193.380 13,343.22

403-00720

0160 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 21,652.000 13,144.260

TON 2,549.940 95,495.25

37.45000 15,694.200 587,747.79

403-34721
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PCN: 14549-BID ESTIMATE RUN 12/01/2004

PROJECT: STA 086A-040 ESTIMATE NO: 0004 16:46:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 10,488.000 0.000

TON 0.000 0.00

43.10000 0.000 0.00

403-34751

0170 EMULSIFIED ASPHALT (SLOW-SETTING) 15,633.000 2,050.000

GAL 480.000 624.00

1.30000 2,530.000 3,289.00

411-10255

0175 *STRUCTURAL PLATE PIPE (138 INCH) 66.000 66.000

LF 0.000 0.00

856.00000 66.000 56,496.00

510-00138

0180 *CONCRETE CLASS B (WALL) 138.000 76.700

CY 61.300 28,173.48

459.60000 138.000 63,424.80

601-01050

0185 *REINFORCING STEEL 10,857.000 9,170.000

LB 1,687.000 2,108.75

1.25000 10,857.000 13,571.25

602-00000

0190 *18 INCH CORRUGATED STEEL PIPE 130.000 0.000

LF 20.000 1,137.00

56.85000 20.000 1,137.00

603-10180

0195 *24 INCH CORRUGATED STEEL PIPE 130.000 46.000

LF 0.000 0.00

69.35000 46.000 3,190.10

603-10240

0200 *30 INCH CORRUGATED STEEL PIPE 40.000 40.000

LF 0.000 0.00

95.10000 40.000 3,804.00

603-10300

0205 *18 INCH STEEL END SECTION 8.000 0.000

EACH 0.000 0.00

224.00000 0.000 0.00

603-30018

0210 *24 INCH STEEL END SECTION 12.000 2.000

EACH 0.000 0.00

260.00000 2.000 520.00

603-30024

0215 *30 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

443.00000 2.000 886.00

603-30030
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PCN: 14549-BID ESTIMATE RUN 12/01/2004

PROJECT: STA 086A-040 ESTIMATE NO: 0004 16:46:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0216 INLET TY C (5 FT) 1.000 0.000

EACH 1.000 2,300.00

2,300.00000 1.000 2,300.00

604-00305

0220 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 400.000 0.000

LF 0.000 0.00

15.65000 0.000 0.00

606-00301

0225 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,027.00000 0.000 0.00

606-01370

0230 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,392.00000 0.000 0.00

606-02005

0235 END POST 59.000 59.000

EACH 0.000 0.00

108.00000 59.000 6,372.00

607-00005

0240 CORNER AND LINE BRACE POST 54.000 54.000

EACH 0.000 0.00

140.00000 54.000 7,560.00

607-00010

0245 FENCE BARBED WIRE WITH METAL POSTS 17,879.000 14,305.000

LF 0.000 0.00

1.10000 14,305.000 15,735.50

607-01000

0250 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 8,391.000 7,192.000

LF 0.000 0.00

1.80000 7,192.000 12,945.60

607-01100

0255 FENCE COMBINATION WIRE WITH METAL POSTS 5,012.000 2,360.000

LF 0.000 0.00

1.60000 2,360.000 3,776.00

607-11200

0260 20 FOOT GATE 7.000 7.000

EACH 0.000 0.00

162.00000 7.000 1,134.00

607-60120

0265 24 FOOT GATE TWIN 1.000 1.000

EACH 0.000 0.00

645.00000 1.000 645.00

607-60324
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PCN: 14549-BID ESTIMATE RUN 12/01/2004

PROJECT: STA 086A-040 ESTIMATE NO: 0004 16:46:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 DELINEATOR (TYPE I) 192.000 0.000

EACH 0.000 0.00

13.60000 0.000 0.00

612-00001

0275 DELINEATOR (TYPE II) 16.000 0.000

EACH 0.000 0.00

14.60000 0.000 0.00

612-00002

0280 DELINEATOR (TYPE III) 13.000 0.000

EACH 0.000 0.00

15.65000 0.000 0.00

612-00003

0285 SIGN PANEL (CLASS I) 94.000 0.000

SF 0.000 0.00

10.70000 0.000 0.00

614-00011

0290 SIGN PANEL (CLASS II) 199.000 0.000

SF 0.000 0.00

12.50000 0.000 0.00

614-00012

0295 STEEL SIGN POST (2 INCH ROUND)(POST) 188.000 0.000

LF 0.000 0.00

8.35000 0.000 0.00

614-01512

0300 STEEL SIGN POST (2 INCH ROUND)(SOCKET) 19.000 0.000

EACH 0.000 0.00

41.70000 0.000 0.00

614-01522

0305 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCHEDULE 
80)(POST) 

279.000 0.000

LF 0.000 0.00

16.70000 0.000 0.00

614-01585

0310 STEEL SIGN POST(2.5 IN ROUND)(SLIPBASE SCHEDULE 80)(GD
STUB) 

23.000 0.000

EACH 0.000 0.00

135.35000 0.000 0.00

614-01588

0315 *CONSTRUCTION SURVEYING 1.000 0.764

L S 0.032 1,268.16

39,630.00000 0.796 31,545.48

625-00000

0316 CONST SURVEYING (HOUR) 73.750 64.750

HOUR 9.000 900.00

100.00000 73.750 7,375.00

625-00001
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PCN: 14549-BID ESTIMATE RUN 12/01/2004

PROJECT: STA 086A-040 ESTIMATE NO: 0004 16:46:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

195,000.00000 1.000 195,000.00

626-00000

0321 ADDED ITEM (HOUR)/ 98.750 85.500

HOUR 13.250 1,126.25

85.00000 98.750 8,393.75

900-00010

0325 *EPOXY PAVEMENT MARKING 223.000 0.000

GAL 0.000 0.00

53.85000 0.000 0.00

627-00005

0330 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 736.000 667.000

GAL 69.000 2,249.40

32.60000 736.000 23,993.60

627-00012

0335 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

124.000 0.000

SF 0.000 0.00

12.80000 0.000 0.00

627-30405

0340 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

164.000 0.000

SF 0.000 0.00

8.30000 0.000 0.00

627-30410

0345 *SURVEY MONUMENT (TYPE 2) 6.000 0.000

EACH 0.000 0.00

355.00000 0.000 0.00

629-01002

0350 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

678.00000 0.000 0.00

629-01031

0355 *FLAGGING 3,000.000 1,489.500

HOUR 387.000 6,869.25

17.75000 1,876.500 33,307.88

630-00000

0360 *TRAFFIC CONTROL INSPECTION 120.000 27.000

DAY 17.000 714.00

42.00000 44.000 1,848.00

630-00007

0365 *TRAFFIC CONTROL MANAGEMENT 100.000 54.000

DAY 18.000 6,480.00

360.00000 72.000 25,920.00

630-00012
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PCN: 14549-BID ESTIMATE RUN 12/01/2004

PROJECT: STA 086A-040 ESTIMATE NO: 0004 16:46:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0366 UNIFORMED TRAF CTRL 171.500 171.500

HOUR -3.500 -210.00

60.00000 168.000 10,080.00

630-00003

0370 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

313.00000 2.000 626.00

630-80001

0375 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

78.00000 0.000 0.00

630-80335

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 3.000

EACH 0.000 0.00

31.25000 3.000 93.75

630-80341

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 53.000 26.500

EACH 0.000 0.00

41.70000 26.500 1,105.05

630-80342

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

52.15000 2.000 104.30

630-80343

0394 VERT PANEL 150.000 0.000

EACH 75.000 4,125.00

55.00000 75.000 4,125.00

630-80350

0395 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

1,043.00000 1.000 1,043.00

630-80355

0400 *DRUM CHANNELIZING DEVICE 300.000 52.000

EACH 0.000 0.00

20.85000 52.000 1,084.20

630-80360

0405 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000

EACH 0.000 0.00

31.30000 0.000 0.00

630-80363

0410 *TRAFFIC CONE 100.000 25.000

EACH 0.000 0.00

8.35000 25.000 208.75

630-80380
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PCN: 14549-BID ESTIMATE RUN 12/01/2004

PROJECT: STA 086A-040 ESTIMATE NO: 0004 16:46:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0420 F/A ASPHALT PAVEMENT INCENTIVE 12,888.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0425 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0430 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0435 F/A QUALITY INCENTIVE PAYMENT 81,582.000 0.000

F A 15,915.220 15,915.22

1.00000 15,915.220 15,915.22

700-70025

0440 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0445 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0446 ADDED ITEM (DOLLAR)/ 33,095.670 0.000

DOL 33,095.670 33,095.67

1.00000 33,095.670 33,095.67

900-00006

CAT 0200 $265,980.63 1,855,995.96CURRENT AMT 3,117,188.34 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,100.00000 1.000 10,100.00

620-00001

0455 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,100.00000 1.000 10,100.00

620-00011
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PCN: 14549-BID ESTIMATE RUN 12/01/2004

PROJECT: STA 086A-040 ESTIMATE NO: 0004 16:46:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0460 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,877.00000 2.000 3,754.00

620-00020

CAT 0400 $0.00 23,954.00CURRENT AMT 23,954.00 $$

PROJECT TOTAL 265,980.63 $ 1,879,949.96CURRENT AMT 3,141,142.34 $$


